City of St. Charles - Public Works Department

Water Report
Date: April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011.

begin installation of meters in May 2011.

(4/06/11)

» Available Funds: $3.8 M

* Expected Remaining Cost:

$3.8M

. Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manfa\ger Project Project Status (Upda%ed 4/10/11) Cor?tractor DesFi)gn Cor?st. Corl?st.
AUTOMATED Staff preparing program for project * Source of Funding: 2010
METER READING [implementation. Presentation to Board of |Bond Issue
Public Works made in January 2011. * Bond Est. Budget: $3.8M
Mike R. / Presentation made to Cit)_/ Council in » Amount Expended/Under
TDB All John Z February 2011. Staff moving forward to |Contract: $0 N/A TBD TBD TBD
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. Indicates schedule change from last report.
* Information is approximate and not based on awarded contract(s).




City of St. Charles - Public Works Department

Water Report
Date: April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011.

approved by BPW on 12/9/10 and has
been approved by Council. CMT has
completed the draft final report and
presented it to staff on 4/5/11. CMT is
continuing with report finalization.
(4/27/11)

, Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manfa\ger Project Project Status (Upda%ed 4/10/11) Cor?tractor DesFi)gn Cor?st. Corl?st.
COMPREHENSIVE |CMT is in the process of the evaluating [+ Source of Funding: Water
CITY WATER the existing system using the steady state [Fund
MODEL hydraulic model and developing the « Water Fund 2011 Budget:
extended period simulation. Model $62,609.00
calibration is complete. Board of Public |* Amount Expended/Under
Works approved the idea of going Contract: $60,454.84
forward with dual pressure system * Available Funds: $2,154.16
investigation on 11/10/10. Supplemental [+ Expected Remaining Cost: April
o8Cw23| Al Steve N. Agreement #2 for this investigation was |$50,000 CMT 2011 N/A N/A
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. Indicates schedule change from last report.
* Information is approximate and not based on awarded contract(s).




City of St. Charles - Public Works Department

Water Report
Date: April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011.

* Total Available: $4,545,989
* Expected Remaining Cost:
$4.2 M

, Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manager Project Project Status (Updated 4/10/11) Contractor Design Const. Const.
ELM PT WATER  |Construction Permit application * Source of Funding: 2010
TREATMENT submitted to MODNR. Bid [Bond Issue & Water Fund
IMPROVEMENTS  [Opening: January 14, 2011. * Bond Est. Budget:$2.8M
Recommendation to BPW - February » Water Fund 2011 Budget:
2011. Recommendation to City Council: |$1,811,135.00
March 2011. NTP to be issued in April |+ Total Budget: $4,587,551
2011. Estimated Start of Construction:  |* Amount Expended/Under Jacobs / River
April/May 2011.  (4/06/11 - no change) [Contract: $65,581.80 (Water . i
oscwos| Al John Z Fund) City _ November April February
. Construction, 2010 2011 2012
* Available Funds:
$1,745,553.20 (Water Fund) LLC
$2,800,000 (Bond)
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. Indicates schedule change from last report.
* Information is approximate and not based on awarded contract(s).




City of St. Charles - Public Works Department

Water Report

Date: April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011.

$TBD

, Project , . Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Manfa\ger Project Project Status (Upda%ed 4/10/11) Cor?tractor DesFi)gn Cor?st. Corl?st.
UTILITY Entered into a contract with BAX * Source of Funding: Water
INVESTIGATION  |Engineering for design of the utility Fund and Sanitary Sewer
relocation plans. Notice to proceed was |Fund
January 4, 2011. BAX is currently * Current 2011 Budget:
working on revisions (4/26/2011) $32,463.00
» Amount Expended/Under
Contract: $27,870.00
* Available Funds: $4,593.00 June
100W15 Dave B + Expected Remaining Cost: Bax 2011 TBD TBD
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. Indicates schedule change from last report.
* Information is approximate and not based on awarded contract(s).




City of St. Charles - Public Works Department

Water Report
Date: April 28, 2011
Submitted for Council Work Session Scheduled for May 10, 2011.

Project #

Ward

Project
Manager

Project

Project Status

Funding Information
(Updated 4/10/11)

Engineer/
Contractor

Complete
Design

Begin
Const.

Complete
Const.

08CW25

All

John Z

WATER STORAGE
TANK REPAIR

ELM POINT

City Council authorized entering into
contract with Jacobs. Kick-off meeting
has been held with Consultant. Design
underway. (no change - 4/06/11)

* Source of Funding: Water
Fund and 2010 Bond Issue
* Bond Est. Budget: $200K
» Water Fund 2011 Budget:
$442,918.00

* Total Budget: $642,918

» Amount Expended/Under
Contract: $ 101,896.13
(Water Fund)

* Available Funds:
$341,021.87 (Water Fund)
$206,000 (Bond)

* Total Available:
$547,021.87

* Expected Remaining Cost:

$650,000

Jacobs

TBD

TBD

TBD

50f 5

. Indicates schedule change from last report.
* Information is approximate and not based on awarded contract(s).




